Legacy/Lebanon Intersection Improvement Project

On October 4, 2010, the City of Frisco began a construction project to improve the
capacity of the intersection of Legacy Drive and Lebanon Road. The City of Frisco is
providing this project update to make citizens and businesses in the vicinity of the project
location aware of the project and provide the purpose and schedule for the project.

Project Description
The project consists of:

1. Constructing an additional lane on northbound and southbound Legacy from
Warren Parkway to Texas Drive (just north of Lebanon Rd), and on Lebanon
Drive from Todd Drive to east of Legacy Drive.

2. Reconstructing the intersection of Legacy Dr and Lebanon Rd. Upon completion,
each leg of the intersection will include dual left turn lanes, three through lanes
and a right turn lane.

3. Removing the existing bump in the intersection.

4. Median lighting.

These improvements are being completed to improve traffic flow through and in the
vicinity of this intersection.

Construction Sequence
The project will be completed in six phases:
1. Phase 1. Two additional lanes will be constructed on Legacy Dr. and Lebanon
Rd. Phase 1 completed March 11, 2011
2. Phases 2-5: Each phase will construct one quadrant of the intersection (see
diagram and discussion below).
Phase 2: Completed April 11, 2011
Phase 3: Completed May 5, 2011
Phase 4: Traffic will be switched for Phase 4 on Friday, May 6, 2011
3. Phase 6: Complete medians and lighting.

DURING THE TRAFFIC SWITCH, WE EXPECT INCREASED DELAYS AT THE
INTERSECTION. WE RECOMMEND, IF POSSIBLE, CITIZENS AVOID USING THIS
INTERSECTION ON FRIDAY, MAY 6 WHILE WE COMPLETE THE TRAFFIC SWITCH




During Phase 4, traffic will be switched at the intersection as shown and described

Traffic will be switched to one side of the intersection on both Legacy and Lebanon so
the shaded quadrant can be reconstructed. During construction of these quadrants,
fewer lanes will be available to move traffic. We will monitor the intersection to minimize
delays by adjusting signal timing; however, delays are inevitable during Phases 2-5.

Construction Schedule

Phase 2: Began: 3/14/2011 End: 4/11/2011
Phase 3: Began: 4/11/2011 End: 5/3/2011
Phase 4: Begin: 5/6/2011 End: mid June
Phase 5: Begin: mid June End: late July
Phase 6: Begin: August End: October 2011

Citizens may also sign up to receive an email notification when traffic
announcements are made. To sign up for email notifications:

Go to http://listsrv.friscotexas.gov/default2.htm

Select Sign up for new email list.

Enter your email address

Select Communication and Community Affairs.

Click on the Submit square.

Select Press Releases

Click on the Submit square.

You should receive a confirmation by email that you have been added to the email
list.
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If you have any questions, please contact the City of Frisco Engineering Services at
972-292-5400.




